CDF Operations

Steve Hahn
November 15, 2004

All Experimenters’ Meeting



Schedule

= Monday, November 8:

>
>
>

All BSW crates and power supplies replaced
Close NE arch; CPR/CCR work done, but for final checkout
Start BMU Ar/ethane after power supply LOTO

- Tuesday, November 9:

>
>
>
>

Start solenoid checkout
Start COT Ar/ethane after power supply LOTO
Close north muon wall and east muon wall; move forklift and support to east side

Start east low B quad support installation

- Wednesday, November 10:

>
>

>

\/

BMU with Ar/ethane and HV

BSW crates filled with washed cards and checkout in progress; still need transition
cards

CLC PMT work
East low  quad support loading, Invar bar removal, and alignment

All SA keys back for power supply checkout



Schedule

Thursday, November 11:

» Main CDF fileserver restored to normal operation with more RAID array storage
» COT with Ar/ethane and HV

Friday, November 12:
» All SA keys back for critical device tests until 1600 Saturday
» Solenoid on at full field for 5 hours; COT tested under full HV with Ar/Ethane
» Begin flushing COT with Ar/CO,
Monday, November 15:
» All cards and transition cards in BSW crates; most tested, some minor work remains
» 24/7 process system tech coverage begins
» COT Ar/CO, field on tests with no beam?
» Tevatron ramping and cold
Tuesday, November 16:
» CDF alarms tests; power outage due to flammable gas alarm test
Friday, November 19:
» Power supply/interlock testing over weekend; TeV PS commissioning after this
Wednesday, November 24:
» CDF controlled access



